
# CONSTRUCTION SCHEDULE AND STREET CLOSURE
# 7TH STREET SEALING AND STRIPING




- **Weather and Temperature Conditions** - Changes in temperature may require the constractor to begin work earlier in the evening to allow adequate drying time for the sealcoat material.
- **Roadway Reopening** - Each section must have all required pavement markings turn arrows, parking stalls crosswalks and reflective pavement markers installed before the roadway can reopen to traffic.
- **Rain Delays** - Inclement weather, including rain, will delay the schedulued work to the following night.

If you have any questions or issues during the construction project, Troy Sweat from the Dade City Public Works department can be reached at 352-534-1747.